

# Phase 4: Project Planning Phase

## MILESTONES & TIMELINE

- **Week 1–2:** Requirements & UI/UX wireframing.
- **Week 3–6:** Backend setup, model integration, and core UI development.
- **Week 7–8:** Testing, optimization, and documentation.

## RESOURCE ALLOCATION

UI/UX Designer, Frontend & Mobile Developer, AI/Backend Developer, QA Tester.

## RISK MANAGEMENT

Mitigation for API rate limits and network latency via local caching and offline fallbacks.